
---------------------------------------------------------------

BEGIN FOURTH QUARTER FY 07 CORRESPONDENCE

---------------------------------------------------------------

-----Original Message-----
From: Mark Humayun [mailto:humayun@usc.edu] 
Sent: Wednesday, October 03, 2007 1:27 PM
To: Cole, Dean
Subject: RE: 4th quarter milestone
 
Dear Dean,
 
The next milestone for the DOE artificial retina program is Test the integration of 
subsystems of 200+ implant. 
 
I am happy to report that we have met this milestone and have  Tested the integration of 
subsystems of 200+ implant
 
thanks
Mark Humayun
 

From: Cole, Dean [mailto:Dean.Cole@science.doe.gov] 
Sent: Wednesday, October 03, 2007 9:54 AM
To: Mark Humayun
Subject: FW:
 
 
 
-----Original Message-----
From: Cole, Dean 
Sent: Tuesday, October 02, 2007 9:45 AM
To: LYow@doheny.org
Subject: FW: 
 
 
Lindy
 
I need you to send me info that states whether you met the 4th quarter and the annual goal
for FY 07 
 
 
Thanks much
 
Dean



---------------------------------------------------------------

BEGIN THIRD QUARTER FY 07 CORRESPONDENCE

---------------------------------------------------------------

-----Original Message-----
From: Lindy Yow [mailto:LYow@doheny.org] 
Sent: Wednesday, July 11, 2007 1:18 PM
To: Cole, Dean
Cc: Mark Humayun
Subject: RE: 3rd Quarter Joule

Dean,
 
Here is the accomplishment:
Integration of the following subsystems of 200+ have been evaluated: coil, array, package,
tack, camera, and electronics (demux). 
 
Thanks! 
 
Lindy Yow
Science Project Director
Doheny Retina Institute
1450 San Pablo Street 
DVRC Suite 100
Los Angeles, CA 90033
(323) 442-6571 office
(323) 384-5361 Blackberry
(323) 442-6755 Fax
 

From: Cole, Dean [mailto:Dean.Cole@science.doe.gov] 
Sent: Wednesday, July 11, 2007 7:31 AM
To: Lindy Yow
Subject: 3rd Quarter Joule
 

Lindy 

The 3rd quarter Joule is due ---could you send me a statement saying whether it has been 
completed. 

Thanks much 

Dean 
-------------------------------------- 

Evaluate the integration of subsystems of 200+ implant. 



------------------------------------------------------------

BEGIN SECOND QUARTER FY 07 CORRESPONDENCE
------------------------------------------------------------

Date: Wed, 11 Apr 2007 18:19:27 -0400
From: "Lindy Yow" <LYow@doheny.org>
Subject: RE: 2nd quarter Joule results
To: "Cole, Dean" <Dean.Cole@science.doe.gov>
Cc: "Mark Humayun" <humayun@usc.edu>

Goal met. We have characterized through bench testing the 200+ electronic subsystems.

 

Lindy Yow

(323) 442-6571 Phone

(323) 384-5361 blackberry

------------------------------------------------------------

From: Cole, Dean [mailto:Dean.Cole@science.doe.gov]
Sent: Tuesday, April 10, 2007 1:49 PM
To: Lindy Yow; Mark Humayun
Subject: 2nd quarter Joule results
Importance: High

Lindy

I need to turn in the 2nd quarter Joule results-- has this goal been met? 

 "Characterize through bench testing the 200+ electronic subsystems".

Thanks
Dean

Dean A. Cole, Ph.D.
Life & Medical Sciences Division, SC-23.2
U.S. Dept. of Energy
Phone: (301) 903-3268
Cell:  (240) 476-8733



------------------------------------------------------------

BEGIN FIRST QUARTER FY 07 CORRESPONDENCE
------------------------------------------------------------

Date: Tue, 9 Jan 2007 15:33:29 -0400
From: "Lindy Yow" <LYow@doheny.org>
Subject: RE: JOULES quarterly due today
To: "Cole, Dean" <Dean.Cole@science.doe.gov>

We have further evaluated biocompatibility of 200+ inactive mechanical models in animal 
models.

 

Lindy Yow

(323) 442-6571 Phone
(323) 384-5361 blackberry

------------------------------------------------------------

From: Cole, Dean [mailto:Dean.Cole@science.doe.gov] 
Sent: Tuesday, January 09, 2007 8:36 AM
To: Lindy Yow
Subject: JOULES quarterly due today

 

Lindy 

I need the turn in the JOULES accomplishment for this past quarter today - could you send 
it to me. 

Thanks much 

Dean 

Dean A. Cole, Ph.D. 
Life & Medical Sciences Division, SC-23.2 
U.S. Dept. of Energy 
Phone: (301) 903-3268 
Cell:  (240) 476-8733 




